



Road repair update

RARA – 18 September 2019

Dear Resident(s),

This is a follow up notice to remind you of the upcoming road repairs scheduled to start on Monday 23 September.

On the reverse of this letter you will find an updated schedule of works and additional information.

The main update is to let you know that the council have been very accommodating and have moved the bin collection days to help with the road works. **Next week's Black and Green collection will now be on Tuesday 24 September (moved from Wednesday 24 Sept). The Recycling and Green collection on the Wednesday 2 October will now be on Monday 7 October and then back to normal from here on.**

Looking for help

We will be laying and bolting together the rubber matting on Sunday 22 September in preparation for the opening of the access lane on Wednesday 25 September. We would be grateful for any time you can offer to help move mats or bolt them together.

- Once the access is open please remember
- Single lane track, Maximum speed is 10MPH
- Maximum weight 3.5 tonnes (Tesco/Sainsburys van size)
- Please give way to any other vehicles in the lane at that time by waiting on Keyzers Road or Riverside Avenue, not in the lane.

If you have any questions, please let us know.

Regards
RARA committee
committee@rarauk.org

Schedule

REVISED TIMETABLE FOR ROAD REPAIRS

Please note these dates are approximate and may need to change slightly during the course of the works depending on weather conditions, complications etc.

Revisions are marked in **RED**

Date	Description of Work	Access
Sun 22nd Sept	Lay rubber matting	Full access to road.
Mon 23rd – Tues 24th Sept	Site 1. Work commences with cutting out concrete from Linden Lea/Hollowbank	Full access to road.
Black & Green bin collection	Wednesday 25 Sept	Moved to TUESDAY 24 Sept
Weds 25th Sept	Site 2. Work commences on cutting out from Hazeldene to Glenbara, and some repairs outside Burmuda/Karibu Site 1 Concrete poured at Site 1 (note: the contractor has agreed to place steel plates over these relatively small repairs to facilitate access by residents)	Full access to road until last bin collected. After that the top section to Riverside Avenue will be closed and access will be available via Great Meadow/Keysers Road.
Thurs 26th - Sat 28th Sept	Concrete poured at Site 2	Entrance to Riverside Avenue will be closed and access will be through Great Meadow/Keysers Road.
Sat 25th Sept - Sat 5th Oct	Concrete curing period	Entrance to Riverside Avenue will be closed and access will be through Great Meadow/Keysers Road.
Note Recycling and Green Bin	Moved from Wednesday 2 Oct to Monday 7 Oct	This collection will be rescheduled to Monday 7 Oct
Mon 7th Oct	Concrete curing period	Main entrance reopened Access to Keysers closed Green Bin/Recycle collection